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21 August 1972

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

1l October 1972

NAME OF CONTRACTOR

4

TYPE OF COMMODITY OR SERVICE .

High—Intensity Light Sourdé"

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D o Funos [Fves [Jwe 1F answer 1S "NO" ADVISE REC-
- OMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON
99g ! REVERSE HEREOF. IF KNOWN, INDICATE MAGN{TUDE OF AD-
: DITIONAL FUNDS INYOLVED.
99%

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE. QR OTHER END ITEM BEEN HECEIVED FROM THE CONTRACtOﬂ
DURING THE PERIOD? [] Yes i{] NO (If yes, give details on reverse side )

HAS GOVERNMENT-CWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D ves no
(I1f yes, indicate items. quantity, and cost on reverse side.) ’

INCENT I VES

IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.

ENT IV VALUATION.
O coss [ 2wsne [J renronnance [ DE(L:,VHV FINAL REPORT MUST CONTAIN INCENTIVE E
FEE

IS THIS AN INCENTIVE CONTRACT {3 ves £g xo NOTE :

OVERALL PERFORMANCE OF CONTRACTOR
1. [:] OUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY

2. D EXCELLENT 5. D AVERAGE
3. VERY GOOD 6. [j MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE, '

RECOMMENDED ACTION

CONT INUE AS PROGRAMMED D WiTHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D cLOSE OuT D OTHER (Specify)

{
IF TH!S 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE I1LEMS UNDER THE CONTRACT HAVE BEEN RECE!IVED. THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING:

.+ | DOES NOT, : .~ |.DOES NoOT
REC'D | appLy REC'D |" appLY

PROTOTYPES MANUALS

ORAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPECIAL TOOLING
END I TEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT wiTH CONTRACTOR

2 August 1972] Declassification Review by NGA/DoD

FORM.
12-67




Oseerer o oo CLCONFDENTIAL - 1o00200hg JHCLASS (F1ED

-

NARRAT IVE REWORT R NTERi @ | [J FikaL

1. [__Jhas designed, developed, and demonstrated a
tracking light source that appears to be satisfactory in every
respect. The sources are capable of producing better than
25,000 foot-lamberts of high quality illumination, and tracks
the optics satisfactorily within areas of eight inches by
fourteen inches on both sides.’/of the split in the middle of the
table. | |Prpject Manager, appears to be doing
a very fine joo w1th a development faced with severe phy51cal
constraints. -

. The prototype light source, retrofitted to a GFE
[;::11540 Light Table, is expected to be delivered and ready
testing and evaluation in mid-September.

3. Total Authorized Funds:

Original Contract
Overrun 2/18/72
Overrun 7/11/72
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